




 
   

MINUTES 
 

Sand Springs Municipal Authority 
November 14, 2016 

Room #203    Following City Council 
Sand Springs Municipal Building 

100 East Broadway 
Sand Springs, Oklahoma 74063 

  
MEMBERS PRESENT: Chairman Mike Burdge  (7-0) 

Vice Chairman John Fothergill  (7-0) 
Trustee Phil Nollan  (6-1) 
Trustee Patty Dixon  (7-0) 

    Trustee Beau Wilson  (7-0) 
    Trustee Brian Jackson (7-0) 
 Trustee Jim Spoon  (7-0) 
  
ALSO PRESENT: City Manager Elizabeth Gray 
 Assistant City Manager Daniel Bradley 
 Authority Attorney David Weatherford 

City Clerk Janice L. Almy 
 
MEMBERS ABSENT: None 
   
The Sand Springs Municipal Authority met in regular session on November 14, 2016, in 
Room No. 203 of the Sand Springs Municipal Building pursuant to the agenda filed with 
the City Clerk’s office and posted at 3:00 p.m. on November 10, 2016, on the electronic 
display board located in the first floor lobby of the Sand Springs Municipal Building, 100 
East Broadway, Sand Springs, Oklahoma 74063. 
 
1. Call to Order 
 

Chairman Burdge called the meeting to order at the noted time of 7:47 p.m. 
 
2. Roll Call 
 

Chairman Burdge called for an individual roll call with members replying in the 
following manner: 
 
Trustee Jackson, here; Trustee Dixon, here; Trustee Spoon, here; Vice Chairman 
Fothergill, here; Chairman Burdge, here; Trustee Wilson, here; Trustee Nollan, 
here. 

 
3. Consent Agenda (A-B) 
 
 Chairman Burdge informed Trustees that all matters listed under Consent Agenda 

to be considered by Trustees are to be routine and will be enacted by one motion.   
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 Chairman Burdge noted that questions or clarification on any Consent Agenda item 
may be addressed prior to taking action.  Chairman Burdge requested if Trustees 
had questions or needed clarification on any Consent Agenda item. 

 
 There being none, Chairman Burdge noted any Trustee may remove an item from 

the Consent Agenda by request.  Chairman Burdge requested if Trustees had 
items to be removed from the Consent Agenda.   

 
 There being none, Chairman Burdge called for a motion regarding Consent 

Agenda Items 3A through 3B. 
 
A motion was made by Vice Chairman Fothergill and seconded by Trustee Wilson 
to approve the Consent Agenda Items 3A through 3B. 
 
A) Revised minutes of October 24, 2016, regular Municipal Authority meeting.   
 
B) The monthly Transfers of Funds. 

 
Chairman Burdge called for the vote recorded as follows: 
 
Trustee Nollan, aye; Trustee Wilson, aye; Chairman Burdge, aye; Vice Chairman 
Fothergill, aye; Trustee Spoon, aye; Trustee Dixon, aye; Trustee Jackson, aye. 
 
The motion carried 7-0-0. 
 

4. Correspondence         
 
The following correspondence was provided to Trustees for their review and 
information: 
 
A) Regular monthly bills. 
 

5. City Manager’s and Trustees’ Report 
 

There was nothing further to report at this time. 
 

6. Adjournment  
 
 The meeting adjourned at the noted time of 7:48 p.m. 

 
                                                                             

_______________________________ 
Janice L. Almy, Secretary   



MONTH YEAR TO
FROM TO TRANSFER DATE

TRANSFERS PER BOND INDENTURE

FROM:  Mun Auth Water Utility Fund -$                      -$                     -$                           

FROM:  Mun Auth Wastewater Utility Fund -$                      -$                     -                             

TRANSFERS PER TRUSTEE ACTION

FROM:  Mun Auth Water Utility Fund 4,615,195$       392,872$              2,312,506$            

TO:        Cap Impr W&WW Fund (sales tax) 3,085,195            265,372                1,547,504              
              Mun Auth Golf Course Fund 250,000               20,833                  125,000                 
              Capital Improvement Fund 30,000                 2,500                    15,000                   
              Mun Auth Airport Fund 50,000                 4,167                    25,000                   
              General Fund 980,000               81,667                  490,000                 
              Water Meter Replacement Fund 200,000               16,667                  100,002                 
              Airport Construction Fund 20,000                 1,667                    10,000                   

FROM:  Mun Auth Solid Waste Utility Fund 700,000$          58,333$                350,000$               

             General Fund 700,000               58,333                  350,000                 

FROM:  Mun Auth Stormwater Utility Fund 1,000,000$       83,333$                500,000$               

TO:       Stormwater Capital Impr Fund 1,000,000            83,333                  500,000                 

FROM:  Mun Auth Golf Course Fund 25,500$            2,000$                  13,500$                 

TO:        Golf Course Capital Improvement Fund 25,500                 2,000                    13,500                   

SAND SPRINGS MUNICIPAL AUTHORITY
MONTHLY TRANSFERS

December, 2016

ANNUAL BUDGET
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                                                 Agenda item #_______ 

 
 

CITY OF SAND SPRINGS 
COUNCIL/AUTHORITY STAFF REPORT 

MEETING DATE: December 12, 2016 
 
 
 

SUBJECT:  
 

AUTHORIZATION TO SURPLUS AND SELL AMR EQUIPMENT 
 
BACKGROUND AND HISTORY: 

On September 12, 2016, Trustees approved a warranty settlement with ITRON which allowed 
staff to replace all then-current endpoints with new upgraded endpoints. As a result, staff no longer had 
use for approximately 311 unused endpoints we had recently received prior to warranty settlement. Staff 
would like to surplus these endpoints and sell them to the City of Stillwater for $115 each, totaling 
approximately $35,765. Furthermore, as we continue the process of changing out old equipment for new, 
staff would like to obtain authorization to surplus and either dispose of or sell additional outdated 
equipment at a future date if the opportunity arises. 
 
BUGETARY IMPACT: 
 

The City will receive an estimated $35,765 in sales proceeds which will be placed back in the MA 
Water Meter Replacement fund balance to offset the cost associated with the warranty settlement 
change-out. 
 
STAFF RECOMMENDATION:  
 

Authorization for staff to surplus and sell unused AMR equipment as well as any other unused 
AMR related equipment in the future. 
 
 
COMPILED BY: Kelly Lamberson  APPROVED BY:   Elizabeth A. Gray  

Finance Director     City Manager    
 
ATTACHMENTS: 
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          Agenda Item #______ 

Consent/Regular 

 
 
 

CITY OF SAND SPRINGS 
COUNCIL/AUTHORITY STAFF REPORT 

MEETING DATE: December 12, 2016 
 
SUBJECT:  
 

SKIATOOK RAW WATER CONVEYANCE SYSTEM (SRWCS) – AMENDMENT TO 
BY LAWS AND PROCEDURAL RULES OF THE SAND SPRINGS/SAPULPA 
MUNICIPAL AUTHORITIES JOINT BOARD 

 
STAFF RECOMMENDATION:  
 
      Approval of the Amendment To By Laws and Procedural Rules of the Sand Springs 
Municipal Authority-Sapulpa Municipal Authority Skiatook Raw Water Conveyance System 
(SRWCS) Joint Board, and authorization for the Municipal Authority Chairman to sign the 
document. The Amendment will modify the spending authority of the  
(SRWCS) management committee to the amount of spending authority delegated to 
management of each respective trust pursuant to spending policies adopted by each 
organization, intending that the managers shall have the same spending authority on behalf 
of the (SRWCS) as they would have for other municipal operations; and modify meeting 
dates of the “committee”, intending that their meetings shall be held as needed.  
The Joint Board recommended approval of the Amendment at their October 18, 2016 
Regular Meeting; and the Sapulpa Municipal Authority approved the Amendment on 
November 7, 2016. 
 
BACKGROUND AND HISTORY:   
  
      The Interlocal Cooperation Agreement between the Sand Springs Municipal Authority 
and the Sapulpa Municipal Authority was approved in 1986 and created a Joint Board to 
manage the construction, operation and maintenance of the jointly owned (SRWCS) facilities. 
The Joint Board and Municipal Authorities agreed to the establishment of a (SRWCS) 
Management Committee consisting of the City Manager and City Engineer, or their 
designees, to direct and oversee the operation and maintenance of the joint facilities. The 
“Committee” was authorized to expend sums not to exceed $2,000.00 without prior approval 
of the Joint Board, and meet monthly by the Agreement Modifying the By Laws and 
Procedural Rules approved in 1993. 
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                                                                    -2- 
 
 
  
BUDGETARY IMPACT: 
 
      No Impact. 
 

Funds for operation and maintenance of the jointly owned (SRWCS) are budgeted in 
the FY17 Budget. 
 
COMPILED BY:      Frank Weigle, Public Works, Division Supervisor 
 
PRESENTED BY:   Derek Campbell, Public Works Director, City Engineer 
 
ATTACHMENT(S): 
 
      Amendment to By Laws and Procedural Rules of the Sand Springs Municipal 
Authority-Sapulpa Municipal Authority Joint Board (2016) 
  
      Agreement modifying By Laws and Procedural Rules of Sand Springs Municipal 
Authority-Sapulpa Municipal Authority Joint Board (1993)  
       
 
 
 













 
          Agenda Item #______ 

Consent/Regular 

 
 
 

CITY OF SAND SPRINGS 
COUNCIL/AUTHORITY STAFF REPORT 

MEETING DATE: December 12, 2016 
 
SUBJECT:  
 

SHELL LAKE DAM BREACH PLAN (OWRB EMERGENCY ACTION PLAN) 
 
STAFF RECOMMENDATION: 
 
      That Trustees consider acceptance of the Shell Lake Dam Breach Plan, Revision -11-, 
and authorize the Municipal Authority Chairman to sign the Document. 
 
BACKGROUND AND HISTORY: 
 
      Shell Lake Dam, constructed between 1920 and 1922 by Charles Page, is a concrete 
buttress and slab structure with an attached uncontrolled concrete spillway for high water 
overflow control. 
 
      Dams in Oklahoma are under the control of the Oklahoma Water Resources Board 
(OWRB) for classification, inspections, and ongoing operation and maintenance activities. A 
natural event causing overtopping or a failure breach of the Dam Structure could cause loss 
of property and/or life downstream to the Arkansas River and further resulting in an OWRB 
structure classification of “High Hazard”. The “High Hazard” classification requires an Annual 
Inspection and signed and sealed report by a qualified Dam Structure Inspection Engineer, 
and a signed Breach Plan (OWRB Emergency Action Plan) to be submitted through the 
Public Works Department by December 31.  
 
      The Shell Lake Dam Breach Plan requires signatures of the Municipal Authority 
Chairman, City Manager, and the City Emergency Management Director; and is revised 
annually by the Emergency Management Director and Public Works Department for 
submission with the signed and sealed Professional Engineer’s Inspection Report.   
 
      The revised Breach Plan was reviewed with the Public Works Advisory Committee at 
their December 6, 2016 meeting. 
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                                                                 -2- 
 
  
BUDGETARY IMPACT: 
 
     None 
 
COMPILED BY:     Frank Weigle, Public Works – Division Supervisor 
 
PRESENTED BY:    Frank Weigle, Public Works – Division Supervisor 
                                 Gregory Fisher, Emergency Management Director 
 
ATTACHMENT(S): 
 
      City of Sand Springs Municipal Authority Shell Lake Dam Breach Plan Revision -11-. 
 
 
 
 
 
 
 























































 
          Agenda Item #______ 

Consent/Regular 

 
 
 

CITY OF SAND SPRINGS 
COUNCIL/AUTHORITY STAFF REPORT 

MEETING DATE: _December 12, 2016_ 
 
SUBJECT: 
 
WASTEWATER TREATMENT PLANT IMPROVEMENTS 
COSS PROJECT NO. S-1202, BID NO. 1012 
CHANGE ORDER NO. 7 
 
 
STAFF RECOMMENDATION:  
 
1. Approval of Change Order No. 7 to the Agreement with Walters-Morgan Construction, Inc. 

for an increase in the amount of $43,737.27 and an increase in the contract time of 18 
calendar days. 

 
 
BACKGROUND AND HISTORY: 
 
On September 22, 2014 the Sand Springs City Council awarded Bid No. 1012 in the amount 
of $14,687,400.00 to Walters-Morgan Construction, Inc. for construction of the Wastewater 
Treatment Plant Improvements project.  Since that time, Council has approved six Change 
Orders for a net increase in the Contract Price of $301,662.98 and an increase in the 
Contract Time of 103.5 calendar days. 
 
This Change Order No. 7 has been prepared in consideration of five additional items affecting 
the Contract Amount and Time.  A description of all items are as follows: 
 

Item 1 – Add UPS protection for the three SBR PLCs (see Attachment A) 
Two generators were included in this project to provide backup power to the 
Administration Building and much of the treatment process in the event of a power 
failure.  Because of the size and power needs of the equipment involved, backup 
power was not provided for the Sequential Batch Reactor (SBR) process; however, the 
plant has the ability to deal with temporary power loss to this process by diverting 
flows to the plant’s Flow Equalization Basin (FEB) if necessary.  Since putting the 
process into operation, plant staff have reported numerous occasions in which 
momentary power blips or brown-outs type events have caused the control panels for 
this system to experience a fault condition requiring significant manual intervention by 
staff in order to reset.  Because of the frequency in which these events were occurring, 
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staff began conversations with the Engineer and Contractor regarding was to resolve 
this issue.  Resulting from those extensive conversations is the attached Work Change 
Proposal No. 23A to add an Uninterrupted Power Supply (UPS or battery backup) to 
the circuit providing power to this very sensitive equipment.  This device will provide 
continuous conditioned power that will prevent the panels from being affected by 
momentary power failures.  In addition, the proposal will reroute this circuit to be 
powered from one of the electric panels that is backed up by one of the plant’s new 
generators for protection in the event of a power outage lasting longer than the 
capacity of the UPS battery.  The generators will not power the full SBR process, but 
with this improvement will maintain the control panels in a ready state during an 
outage and allow them to bring the SBR units back into service upon restoration of the 
power. 
 
Item 2 – WCD No. 12 (see Attachment B) 
This Work Change Directive (WCD) provides for the provision and installation of a 
sludge draw off pipe into the existing aerobic digester AD402.  It includes 
approximately 19 feet of new 8 inch “Protecto 401” lined ductile iron pipe, fittings, 
supports and wall sleeve modifications.  This pipe was originally believed to be 
installed in the digester and was included in the plans for reuse, but as efforts to 
remove the sludge from the digester were under way it was determined that the pipe 
terminated at the outside wall of the tank rather than extending to near that center of 
the tank as expected.  This new pipe extension within the tank is necessary to allow 
sludge withdrawal from near the center of the tank to facilitate process performance as 
well as to enhance system maintenance. 
 
Item 3 – Credit for deletion of performance testing requirement for the new Degritter 
unit (see Attachment C) 
The Contract Documents specify performance testing to be conducted on the new 
Degritter unit provided as part of this project.  This requirement was primarily put in 
place in the event that the Contractor were to propose a unit that our plant staff was 
not familiar with.  As it worked out, the Contractor has provided a unit that is identical 
to the existing parallel unit that our plan has been effectively using for years.  As the 
Contractor and Staff were working with the Supplier of the equipment to determine the 
logistics for conducting the performance test, it was noted that significant efforts would 
be required by plant staff in order to generate an artificial influent flow rate great 
enough to conduct the test and that the results of the test may have limited value.  The 
Supplier has approached the project team, inquiring as to whether there may be 
interest in accepting a credit in lieu of conducting the performance test.  Staff has 
reviewed this proposal with the Engineer and because unit is identical to our existing 
unit are comfortable recommending the credit included in the attached Work Change 
Proposal No. 30 for acceptance by Council. 
 
Item 4 – Weather Days Claimed (see Attachment D) 
At each monthly progress meeting, the Contractor has submitted an accounting of 
weather days affecting the progress of critical activities on the project.  Prior to the 
meeting these weather day requests are reviewed and validated by the Resident 
Project Inspector as to accuracy and conformance to his daily inspection reports.  
Attached is a summary of the 1.0 additional weather days being claimed at this time.  
Periodic formal acceptance of these weather days through the Change Order process 



will help the Contractor, Engineer, and Staff in accurately tracking the construction 
progress in relation to the contractual deadline for completion. 
 
Item 5 – Removal of additional unanticipated sludge quantity to the plant’s drying beds 
(see Attachment E) 
As the Contractor placed the new aerobic digester unit into operation they began 
preparations for the rehabilitation of the plant’s two existing digesters.  Contract 
documents called for the City’s plant staff to process and remove as much of the 
sludge within the digesters as the existing infrastructure would allow.  It was the 
Contractor’s responsibility to remove any below that point.  Due to the missing sludge 
draw off pipe discussed in the Item 2 above, the City’s plant staff was not able to 
remove near as much sludge in digester AD402 as they were from AD401.  The 
Contractor expressed concern that this excess sludge remaining was significantly 
beyond what they may have reasonably expected to have to remove based upon the 
information available in the plans.  Staff has worked with the Engineer and Contractor 
to arrive at an agreed upon baseline sludge elevation of 641.00 representing the 
elevation at which we believe one might reasonably expected the City could have 
removed the sludge to.  The attached Work Change Proposal No. 31B has been 
prepared to compensate the Contractor for his additional efforts to remove sludge 
above that elevation to the plant’s drying beds. 
 

Tetra Tech has prepared the attached Change Order No. 7 to reflect an increase in the 
amount of $43,737.27 and an increase in the contract time of 18.0 calendar days. 
 
Although the Agreement is written between the City of Sand Springs and Walters-Morgan 
Construction, Inc., staff is presenting this Item for concurrence by the Municipal Authority 
because bond revenues are being used to fund this project. 
 
This Item was reviewed with the Public Works Advisory Committee at their December 6, 2016 
meeting. 
 
BUDGETARY IMPACT: 
 
Funding for this Change Order is available within the existing project budget balance. 
 
COMPILED BY: Cody D. Blair 
   Assistant City Engineer 
 
PRESENTED BY: Cody D. Blair 
   Assistant City Engineer 
 
ATTACHMENT(S): 
 
Change Order No. 7 (3 pages) 

Attachment A (8 pages) 
Attachment B (4 pages) 
Attachment C (1 page) 
Attachment D (2 pages) 
Attachment E (1 page) 



CO #7 Page 1 of 3 
Bid# 1012: Wastewater Treatment Plant Improvements 

CHANGE ORDER 
 
CHANGE ORDER NO: 7 

DATE: 12/12/2016 
AGREEMENT DATE: 10/27/2014 

 
NAME OF PROJECT: WASTEWATER TREATMENT PLANT IMPROVEMENTS 

(BID 1012) 
 
OWNER:  CITY OF SAND SPRINGS, OKLAHOMA 
 
CONTRACTOR: WALTERS MORGAN CONSTRUCTION, INC. 
 
The following changes are hereby made to the CONTRACT DOCUMENTS: 
 
Justification:   See Attachments A, B, C, D and E 
 
Original CONTRACT PRICE:   $14,687,400.00 
 
Previous CHANGE ORDERS:   $301,662.98 
 
Current CONTRACT PRICE adjusted by previous CHANGE ORDER 
$14,989,062.98. 
 
The CONTRACT PRICE due to this CHANGE ORDER will be increased by  
$43,737.27. 
 
The new CONTRACT PRICE including this CHANGE ORDER will be 
$15,032,800.25. 
 
 
Change to CONTRACT TIME: 
 
The CONTRACT TIME will be increased by 18 calendar days. 
 
Therefore, the date for completion of all work will be April 2, 2017. 
 
Approval Required: 
 
OWNER: ________________________________________________________ 
          Date 
 
CONTRACTOR: __________________________________________________ 
          Date 
 
ENGINEER: _____________________________________________________ 
          Date 
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Wastewater treatment Plant Improvements (Bid No. 1012) 
JUSTIFICATION FOR CHANGE 

 
1. Is proposed change an alternate bid?     /  /Yes  / X /No  
 
2. Will proposed change alter the physical  /  /Yes  / X /No 
  Size of the project? 
  If "Yes", explain. 
 
3. Has consent of surety been obtained?     / X /Yes  /  /No 
 
4. Will this change affect expiration              /  X /Yes  /  /No 
  Or extent of insurance coverage? 
  If "Yes", will the policies be extended? Yes 
 
5. Effect on operation and maintenance (O&M) costs: 
 The proposed changes will not significantly impact the overall operation 

and maintenance costs for the project.  
 
6. Necessity for change: 
 See next page and the attachments. 
  



CO #7 Page 3 of 3 
Bid# 1012: Wastewater Treatment Plant Improvements 

 

  
ITEM 
NO. 

BID 
ITEM 
NO. 

  
DESCRIPTION OF CHANGES - Quantities, 
units, unit prices, change in completion 
schedule, etc. 

  
DECREASE 

IN 
CONTRACT 

PRICE 

  
INCREASE 

IN 
CONTRACT 

PRICE 
  

1 
  

- 
  
Change Proposal No 23A 
 
Contract Time: Increase of 0 Calendar days 
 
See Attachment A 
 

  
  

 
$18,181.80 

 
2 

 
- 

  
Work Change Directive 012 
 
Contract Time: Increase of 3 Calendar days 
 
See Attachment B 

  
$6,999.39 

 
3 

 
- 

  
Change Proposal No 30 
 
Contract Time: Increase of 0 Calendar days 
 
See Attachment C 

  
 $3,882.28 

 
 

4 - 
 

Add weather days due to inclement weather as 
provided for in the contract provisions 
 
Contract Time Increase 
 
Contract Time: Increase of 1 Calendar days 
 
See Attachment D 

 
 
NA 

 
 
NA 

 
5 

 
- 

 

 
Change Proposal No 31B 
 
Contract Time Increase 
 
Contract Time: Increase of 14 Calendar days 
 
See Attachment E 
 

  
$22,438.36 

     

  
 

Change in Contract price due to this Change Order     
  Total decrease $3,882.28   
  Total increase   $47,619.55 
  Net increase in Contract price   $43,737.27 
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From: Tom Keyes  
Sent: Wednesday, September 07, 2016 9:28 AM 
To: 'Jim Perkins' <jperkins@waltersmorgan.com>; Rusty Gillispie <rustygillispie@ramseyward.com> 
Cc: Jeff Ward <jeff@ramseyward.com>; Jesse Wright <Jwright@waltersmorgan.com>; Jaime Bengoechea 
<jaime.bengoechea@alfalaval.com> 
Subject: RE: CP Price Proposal - SBR PLC UPS located at Disinfection Building 

 
Jim 
Here is our proposal for the specified UPS system: 
 
The scope is to add a UPS to the project. This proposal is based on “Figure 1” and “Figure 2” 

which were attached to an email from Alfa Laval (Tom Keyes 30aug16 – Forwarded Walters Morgan  

email dated 8/30). The “Scope Description- CP #23 AUPS for SBR PLC” document lists items that  

an electrician would furnish as well as items that we will furnish. The items included as a part of  

this proposal are #1, #2 and #7. There will be a single UPS that will be used to feed the main SBR panel  

as well as the two remote I/O panels that we provided previously. We understand that there have been 

brownouts but these have not been defined. There is no specification to indicate what the UPS is to  

accomplish. As such we are not making any claims of performance or adherence to guidelines or specifications  

of any kind. We would recommend locating the enclosure above the SBR main control panel for ease of 

access. 

 

This proposal includes: 

 2000VA on-line dual conversion UPS. 

 NEMA 12 enclosure with filter fan, exhaust and thermostsat. 

 Normal power relay. 

 Drawings for this panel. 

 Modifications for the existing PLC and HMI. This will be accomplished remote from Integrated  

Controls offices. This is contingent on the VPN or other high speed data connection being operational 

and sufficient. If a trip to site becomes necessary that is not included and will need to be quoted separately. 

 Installation and all wiring is by others. 

 Freight is prepaid & add 

. 

Price :  .............................................................................................................. $7,429.00 (Note – Freight not 

included in this price) 

 

Allow up to 4 weeks for submittals and 10 weeks for shipment after approval.  All items will be expedited to the 

best of our ability. 

 
Best Regards 

Tom Keyes 

 
 
 
Tom Keyes 
Senior Project Manager 
Tel direct: 281-985-4438 
Tom.Keyes@alfalaval.com 
Contact me on MS Lync/Communicator: sip:Tom.Keyes@alfalaval.com 
 
Alfa Laval Inc (US) 
10470 Deer Trail Drive - Houston, TX 77038 - United States 
Tel switchboard: +1 800 362 9041 - Fax switchboard: +1 281 449 1324 
www.alfalaval.us - www.as-h.com - customerservice.usa@alfalaval.com 

Attachment A (CO #7)
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Material & Labor Breakdown (per WMCI email of 11/30/16):
The breakdown will be as follows:
Materials cost – Power monitor relay, NEMA 12 enclosure with filter, fan, exhaust and thermostat, UPS – Liebert (by Emerson) Model GXT4-2000RT120 - $3,450.00
Labor – Shop construction time, program modification code writing, remote programming time, overhead and profit - $3,979.00





Ramsey Ward Electric Co. 
P.O. Box 1648 

Ardmore, OK 73402 
Phone:580.223.2221 
Fax: 580.223.2302 

 
 
 

Change Order Proposal 
 
 

August 8, 2016 

TO: 

Walters-Morgan Construction,Inc. 
2616 Tuttle Creek Blvd. 
Manhattan, KN  66502     

Attn: Jim Perkins 

Project: Sand Springs WWTP 
 

Change Order Proposal Number:  
PROPOSAL REQUEST # 

 
OTHER INFORMATION:  UPS Addition 

 
 
 

The total amount of this Change Order is:  $7545.00 
 
 

Attached are the following supporting reports: 
 
• Extensions (Material Quantities, Prices and Labor Units with Extended Totals) 
• Summary Totals (Recap Sheet) 

Sincerely, 

 
Jeff Ward 

Attachment A (CO #7)
Page 3 of 8



9/8/2016 1:04:16 PM Page 1

SS Change Order Proposal #10 : SS Change Order Proposal

Totals (Summary) - Bid Summary: Default

Material

     Non-Quoted $4,730.37

     Quotes 0.00

Sales Tax (0.00%) 0.00

Total Material $4,730.37

Labor

     Direct (52.76 hours  @ $34.16) $1,802.22

Non-Productive Labor 0.00

Total Labor $1,802.22

Direct Job Expenses $326.60

Tools and Miscellaneous Materials 0.00

Subcontracts 0.00

Job Subtotal (Prime Cost) $6,859.19

Overhead (10.00%) 685.92

Profit (0.00%) 0.00

Job Total $7,545.11

Actual Bid Price $7,545.11

Material to Direct Labor ratio:  0.72

Prime Cost per square foot $0.00

Job Total per square foot $0.00

Actual Bid Price per square ft $0.00

Labor cost per square foot $0.00

Labor hours per square foot 0.00

Gross Profit % 9.09

Gross Profit $ $685.92

Net Profit % 0.00

Attachment A (CO #7)
Page 4 of 8



9/8/2016 1:05:00 PM Page 1

SS Change Order Proposal #10 : SS Change Order Proposal

Job Number: CO14-1    

Bid Summary: Default

Extension By Phase

Item # Description Quantity Price U Ext Price Labor Hr U Ext Lab Hr

--- 01 Raceway, Fittings & Boxes ---

1170 3/4" PVC Coated Rigid Steel 40 631.79 C 252.72 8.00 C 3.20

1174 2" PVC Coated Rigid Steel 10 1,642.19 C 164.22 18.00 C 1.80

1394 3/4" PVC Coated Rigid Elbow 2 2,379.12 C 47.58 0.55 E 1.10

1989 2" PVC Coated GUAT 1 610.98 E 610.98 1.56 E 1.56

2371 3/4" Unistrut Strap 10 217.88 C 21.79 10.00 C 1.00

2375 2" Unistrut Strap 2 359.31 C 7.19 20.00 C 0.40

--- 01 Raceway, Fittings & Boxes Total --- 1,104.48 9.06

--- 02 Wire & Cable ---

2660 #12 THHN CU Stranded Wire 600 209.30 M 125.58 6.00 M 3.60

2662 #8 THHN CU Stranded Wire 1,500 522.62 M 783.93 10.00 M 15.00

2666 #2 THHN CU Stranded Wire 1,200 1,981.71 M 2,378.05 18.00 M 21.60

6137 #8 Split Bolt Connector 5 3.69 E 18.45 0.08 E 0.40

6140 #3 Split Bolt Connector 4 7.02 E 28.08 0.20 E 0.80

--- 02 Wire & Cable Total --- 3,334.09 41.40

--- 07 Misc ---

1234710 Stainless Steel Strut 10 7.98 E 79.80 8.00 C 0.80

T0001 2" PVC Coated LB Condulet 1 212.00 E 212.00 1.50 E 1.50

--- 07 Misc Total --- 291.80 2.30

Job Total 4,730.37 52.76

* Trade Price, Labor column 3

Attachment A (CO #7)
Page 5 of 8



 

Scope Description‐ CP #23A‐ UPS for SBR PLC‐ UPS Located at Disinfection Building 
Sand Springs SBR WWTP‐ BID 1012 
 

1. Provide True online UPS, 2 kVA, 120 VAC, with relay output for Utility not present. 

2. Provide NEMA 12 Enclosure to house UPS and mount next to SWBD‐CHEM (see attached floor 

plan‐ Figure 1) 

3. Provide ¾”C(3#12) from PP‐EM to UPS, connect to spare 20 amp breaker. 

4. Provide 2”C(5#8, 4#2, 2#12) from UPS enclosure to duct bank stub ups, and route wire through 

duct bank spare conduits to SBR blower shelter.  (See attached site plan‐ Figure 2) 

5. Splice two #2 feeds from UPS enclosure to two remote control panels within MCC‐SBR. 

6. Route third #8 feed and alarm contact to SBR master control panel. 

7. Program system to accept alarm contact. 

Attachment Reference: 
Figure 1‐ Disinfection Building Electrical Room Floor Plan 
Figure 2‐ Site Plan 

Attachment A (CO #7)
Page 6 of 8
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CHANGE PROPOSAL NO. 30

WALTERS-MORGAN CONSTRUCTION, INC. ENGINEER # 131-11387-13001 JOB NO. 214-10
WASTEWATER TREATMENT PLANT IMPROVEMENTS DATE 30-Nov-16
SAND SPRINGS WASTEWATER TREATMENT PLANT IMP. OWNER # 1012

Labor Labor Mat Mat Sub Sub Equip Equip
Item Description Qty Unit Unit $ Total Unit $ Total Unit $ Total Unit $ Total Total

Lakeside Credit for Degritter Testing -1.00 ls 0.00 0.00 3000.00 -3000.00 0.00 0.00 0.00 0.00 -3000.00
WMCI 2" PVC Pipe & Support -1.00 ls 200.00 -200.00 150.00 -150.00 0.00 0.00 0.00 0.00 -350.00

0.00 ls 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Direct Cost Subtotals ($200.00) ($3,150.00) $0.00 $0.00 ($3,350.00)

Employee Taxes, Insurance and Benefits  (41%) ($82.00) ($82.00)

SUBTOTAL with PT&I ($3,432.00)

Contractors Fee on Sub ( 5% ) $0.00
Contractor's Fee on L&M ( 5%) ($171.60)
TOTAL FOR THE WORK ($3,603.60)

Jobsite G&A Expense (7%) ($240.24)
SUBTOTAL W/O BOND SUBTOTAL W/O BOND ($3,843.84)
Bond Premium (1%) ($38.44)
CHANGE TOTAL WITH BOND TOTAL WITH BOND ($3,882.28)
ADDITIONAL TIME REQUESTED: Zero ( 0 ) Calendar Days 

Delete the performance testing requirement for the Degritter.  Flows are not adequate to test as intended without significant additional work by City staff to backup water for 
testing.  Also, unit is identical to existing unit that has been in operation for quite some time.

PAGE 1
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Change Order #7

Weather Days Summary

September 9, 2016 PM #21 1.0

Total 1.0

Total Weather Days Summary

From CO No 3 28.5

From CO No 5 14

CO No 7 (This request) 1.0

Total Weather Days 43.5

Weather

Days

Time

Extension

Total

Extension

Change order No 1 0 31 31

Change order No 2 0 3 3

Change order No 3 28.5 3 31.5

Change Order No 4 0 0

Change Order No 5 14 0 14

Change Order No 6 0 24 24

Change order No 7 1 17 18

Total 43.5 78 121.5

Weather Day Note

Calendar

days

Increase

Calendar Days

Change Order No

Attachment D (CO#7)
Page 1 of 2
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CHANGE PROPOSAL NO. 31B

WALTERS-MORGAN CONSTRUCTION, INC. ENGINEER # 131-11387-13001 JOB NO. 214-10
WASTEWATER TREATMENT PLANT IMPROVEMENTS DATE 05-Dec-16
SAND SPRINGS WASTEWATER TREATMENT PLANT IMP. OWNER # 1012

Labor Labor Mat Mat Sub Sub Equip Equip
Item Description Qty Unit Unit $ Total Unit $ Total Unit $ Total Unit $ Total Total

Pump, Power Unit, & Hoses Rental - Fixed 
wks used to date for Unanticipated Sludge 3 wks 0.00 0.00 1250.00 3750.00 0.00 0.00 0.00 0.00 3750.00
Crane Moving Pump & Spotter/hose tender  
Fixed hours used to date 50 CHrs 50.00 2500.00 0.00 0.00 0.00 0.00 45.00 2250.00 4750.00
Crane Claming & Spotter  Fixed hours used 
to date 50 CHrs 50.00 2500.00 0.00 0.00 0.00 0.00 45.00 2250.00 4750.00
Loader Hauling to Beds - Fixed hours used 
to date 50 Hrs 20.00 1000.00 0.00 0.00 0.00 0.00 30.00 1500.00 2500.00

0 wks 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Direct Cost Subtotals $6,000.00 $3,750.00 $0.00 $6,000.00 $15,750.00

Employee Taxes, Insurance and Benefits  (41%) $2,460.00 $2,460.00

SUBTOTAL with PT&I $18,210.00

Contractors Fee on Sub ( 5% ) $0.00
Contractor's Fee on L&M ( 15%) $2,731.50
TOTAL FOR THE WORK $20,941.50

Jobsite G&A Expense (7%) $1,274.70
SUBTOTAL W/O BOND SUBTOTAL W/O BOND $22,216.20
Bond Premium (1%) $222.16
CHANGE TOTAL WITH BOND TOTAL WITH BOND $22,438.36
ADDITIONAL TIME REQUESTED: Fourteen  ( 14 ) Calendar Days - (10 work days)

Removal of additional un-anticipated sludge quantity AD 402.  Remove to Drying beds.  WMCI Using Elevation 641.00 as baseline elevation for what was feasible for city to 
remove with existing infrastructure and sludge elvevation of 653.00 for actual sludge level in AD 402.  Time Extension requested is 14 clander days for additional work to 
remove an additional 851 Cubic Yards of Sludge from AD 402 to the Drying Beds.  The City was able to remove sludge in AD 401 with existing infrastructure down to elev 639 
so there is no additional cost for removal for AD 401.

PAGE 1
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          Agenda Item #______ 

Consent/Regular 

 
 
 

CITY OF SAND SPRINGS 
COUNCIL/AUTHORITY STAFF REPORT 

MEETING DATE: _December 12, 2016_ 
 
SUBJECT: 
 
WASTEWATER TREATMENT PLANT IMPROVEMENTS 
COSS PROJECT NO. S-1202, BID NO. 1012 
CHANGE ORDER NO. 8 
 
 
STAFF RECOMMENDATION:  
 
1. Approval of Change Order No. 8 to the Agreement with Walters-Morgan Construction, Inc. 

for an increase in the amount of $39,359.90 and an increase in the contract time of 7 
calendar days. 

 
 
BACKGROUND AND HISTORY: 
 
On September 22, 2014 the Sand Springs City Council awarded Bid No. 1012 in the amount 
of $14,687,400.00 to Walters-Morgan Construction, Inc. for construction of the Wastewater 
Treatment Plant Improvements project.  Since that time, Council has approved six Change 
Orders for a net increase in the Contract Price of $301,662.98 and an increase in the 
Contract Time of 103.5 calendar days.  An additional Change Order No. 7 an additional 
$43,737.27 and 18 calendar days is pending Council Approval. 
 
This Change Order No. 8 has been prepared in consideration of one additional item affecting 
the Contract Amount and Time.  A description of all items are as follows: 
 

Item 1 – Add UPS protection for the three SBR PLCs (see Attachment A) 
In the previous Change Order No. 7 the Contractor provided a Work Change Proposal 
for compensation for additional work required to remove an additional amount of 
unexpected sludge from existing digester AD402 to the City’s drying beds prior to 
rehabilitation of the digester.  This Change Order has been prepared to establish a unit 
price for compensating the Contractor for loading, hauling, disposal of this additional 
sludge a the landfill after the sludge has had time to dry sufficiently.  The City will 
reconcile quantities with the Contractor once disposal has been completed and will 
pay for the actual quantities hauled minus the baseline amount that was established 
as being the Contractor’s responsibility under the original Contract.  Seven additional 

ksjohns
Typewritten Text
M3G



calendar days are being recommended for disposal of the sludge; however, no 
additional time is being recommended at this time for the time required for the sludge 
to sufficiently dry.  This issue will be revisited at a later date, if it becomes an issue. 
 
 

Tetra Tech has prepared the attached Change Order No. 8 to reflect an increase in the 
amount of $39,359.90 and an increase in the contract time of 7.0 calendar days. 
 
Although the Agreement is written between the City of Sand Springs and Walters-Morgan 
Construction, Inc., staff is presenting this Item for concurrence by the Municipal Authority 
because bond revenues are being used to fund this project. 
 
This Item was reviewed with the Public Works Advisory Committee at their December 6, 2016 
meeting. 
 
 
BUDGETARY IMPACT: 
 
Funding for this Change Order is available within the existing project budget balance. 
 
 
COMPILED BY: Cody D. Blair 
   Assistant City Engineer 
 
PRESENTED BY: Cody D. Blair 
   Assistant City Engineer 
 
 
ATTACHMENT(S): 
 
Change Order No. 8 (3 pages) 

Attachment A (3 pages) 



CO #8 Page 1 of 3 
Bid# 1012: Wastewater Treatment Plant Improvements 

CHANGE ORDER 
 
CHANGE ORDER NO: 8 

DATE: 12/12/2016 
AGREEMENT DATE: 10/27/2014 

 
NAME OF PROJECT: WASTEWATER TREATMENT PLANT IMPROVEMENTS 

(BID 1012) 
 
OWNER:  CITY OF SAND SPRINGS, OKLAHOMA 
 
CONTRACTOR: WALTERS MORGAN CONSTRUCTION, INC. 
 
The following changes are hereby made to the CONTRACT DOCUMENTS: 
 
Justification:   See Attachment A 
 
Original CONTRACT PRICE:   $14,687,400.00 
 
Previous CHANGE ORDERS:   $345,400.25 
 
Current CONTRACT PRICE adjusted by previous CHANGE ORDER 
$15,032,800.25. 
 
The CONTRACT PRICE due to this CHANGE ORDER will be increased by  
$39,359.90. 
 
The new CONTRACT PRICE including this CHANGE ORDER will be 
$15,072,160.15. 
 
 
Change to CONTRACT TIME: 
 
The CONTRACT TIME will be increased by 7 calendar days. 
 
Therefore, the date for completion of all work will be April 9, 2017. 
 
Approval Required: 
 
OWNER: ________________________________________________________ 
          Date 
 
CONTRACTOR: __________________________________________________ 
          Date 
 
ENGINEER: _____________________________________________________ 
          Date 
 
 



Page 2 of 3 

 
 

Wastewater treatment Plant Improvements (Bid No. 1012) 
JUSTIFICATION FOR CHANGE 

 
1. Is proposed change an alternate bid?     /  /Yes  / X /No  
 
2. Will proposed change alter the physical  /  /Yes  / X /No 
  Size of the project? 
  If "Yes", explain. 
 
3. Has consent of surety been obtained?     / X /Yes  /  /No 
 
4. Will this change affect expiration              /  X /Yes  /  /No 
  Or extent of insurance coverage? 
  If "Yes", will the policies be extended? Yes 
 
5. Effect on operation and maintenance (O&M) costs: 
 The proposed changes will not significantly impact the overall operation 

and maintenance costs for the project.  
 
6. Necessity for change: 
 See next page and the attachments. 
  



CO #8 Page 3 of 3 
Bid# 1012: Wastewater Treatment Plant Improvements 

 

  
ITEM 
NO. 

BID 
ITEM 
NO. 

  
DESCRIPTION OF CHANGES - Quantities, 
units, unit prices, change in completion 
schedule, etc. 

  
DECREASE 

IN 
CONTRACT 

PRICE 

  
INCREASE 

IN 
CONTRACT 

PRICE 
  

1 
  

- 
  
Change Proposal No 31A 
 
Contract Time: Increase of 7 Calendar days 
 
See Attachment A 
 

  
  

 
$39,359.90 

     

  
 

Change in Contract price due to this Change Order     
  Total decrease    
  Total increase   $39,359.90 
  Net increase in Contract price   $39,359.90 

 



CHANGE PROPOSAL NO. 31A

WALTERS-MORGAN CONSTRUCTION, INC. ENGINEER # 131-11387-13001 JOB NO. 214-10
WASTEWATER TREATMENT PLANT IMPROVEMENTS DATE 05-Dec-16
SAND SPRINGS WASTEWATER TREATMENT PLANT IMP. OWNER # 1012

Labor Labor Mat Mat Sub Sub Equip Equip
Item Description Qty Unit Unit $ Total Unit $ Total Unit $ Total Unit $ Total Total

Estimated Unanticipated Sludge (851CY) 
Dump Fees - Unit Price-Final is actual Tons 1064 Tons 0.00 0.00 19.25 20482.00 0.00 0.00 0.00 0.00 20482.00
Loading Trucks w/ Rented Long Reach Hoe 
- Unit price - Final cost is actual Hours 40 Hrs 20.00 800.00 0.00 0.00 0.00 0.00 0.00 0.00 800.00
Hauling Sub (Est 60 loads-1 Hr round trip)-
Unit Price-Final cost is Actual Hours 60 hours 0.00 0.00 0.00 0.00 95.00 5700.00 0.00 0.00 5700.00
Long Reach Hoe Freight and Rent-Unit 
Price Per week for rent-Final cost is actual 
weeks 1 wks 0.00 0.00 1700.00 1700.00 0.00 0.00 3400.00 3400.00 5100.00
Direct Cost Subtotals $800.00 $22,182.00 $5,700.00 $3,400.00 $32,082.00

Employee Taxes, Insurance and Benefits  (41%) $328.00 $328.00

SUBTOTAL with PT&I $32,410.00

Contractors Fee on Sub ( 5% ) $285.00
Contractor's Fee on L&M ( 15%) $4,006.50
TOTAL FOR THE WORK $36,701.50

Jobsite G&A Expense (7%) $2,268.70
SUBTOTAL W/O BOND SUBTOTAL W/O BOND $38,970.20
Bond Premium (1%) $389.70
CHANGE TOTAL WITH BOND TOTAL WITH BOND $39,359.90
ADDITIONAL TIME REQUESTED: Seven  ( 7 ) Calendar Days - (5 work days)

Remove sludge from Drying Beds and dispose of additional un-anticipated sludge quatity in AD 402.  Load & Haul to landfill and pay landfill fees.  This preliminary change is 
to establish a budget for City approval.  Final quantities will be paid for at the unit prices established below.  WMCI is using 1.25 Tons of sludge per Cubic Yard as a 
conversion factor for estimating purposes.  WMCI Using Elevation 641.00 as baseline elevation for what was feasible for city to remove doen to with existing infrastructure.  
Sludge Below 641.00 is taken care of by WMCI.  Unanticipated quantity is based off of sludge from Elev. 653 to 641.  Time Extension requested is 7 calander days for 
additional work.  WMCI to provide log tickets from landfill, and backup documentation for hauling, rental, and WMCI hours for loading cost.   ** Requested time does not 
include time needed for drying which will be mutually worked out at a later date prior to proejct completion **

PAGE 1
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AD 401:

Remaining Sludge level ~ 639.00. All Contractor responsibility.
Estimated sludge quantity A = (1/3) * (pi) * (13.7^2) * (4.25) = 835.3 cu ft = 30.9 cu yd = 38.7 Ton (assumes 1.25 Ton/cu yd)
All contractor responsibility. Estimated quantity = A = 38.7 Tons

AD 402:

Contractor is responsible for up to elevation 641.0

Est. Sludge Quantity B1 = (1/3) * (pi) * (20.5^2) * (6.75) = 2970.6 cu ft = 110.0 cu yd = 137.6 Tons (assumes 1.25 Ton/cu yd)

Est. Sludge Quantity B2 = (1/3) * (pi) * (25^2) * (7.75) – B1 = 5072.4 – 2970.6 = 2101.8 cu ft = 77.8 cu yd = 97.3 Tons

Est. Sludge Quantity B3 = (pi) * (25^2) * (10.5) = 20616.7 cu ft = 763.6 cu yd = 954.5 Tons

Contractor responsibility = B1 = Estimated 137.6 Tons

40.3

Attachment A (CO#8)
Page 2 of 2
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